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Metropolitan Water District of Salt Lake & Sandy 
FY2023 CAPITAL PROJECTS REPORT 

May 2023 
Last updated: May 2, 2023 
 
Routine Non-Capacity Improvement Projects 
 
SCS Hardware and Software Replacement Project (LC067): The contractor’s project manager 
changed in early February. The contractor is installing new card readers throughout the District. 
The project will be completed before June 30, 2023. 
 

District Project Manager: Ryan Nicholes 
Darin Klemin 

Design Engineer / Contractor: Avtec 
Final Completion Date: June 30, 2023 
FY2023 Contract Amount: $584,126.40 
Change Orders / Percent: $0.00 / 0.0% 
Spent to Date: $102,226.05 
District Purchases: $3,568.50 
FY2023 Budget: $600,000.00 
FY2023 Expenses to Date / Percent Spent: $105,794.55 / 17.6% 

 
 
POMWTP PCS Hardware Replacement Project: Fiscal year 2023 is complete. 
 

District Project Manager: Gardner Olson 
Design Engineer / Contractor: SKM 
Final Completion Date: June 30, 2023 
FY2023 Contract Amount: $182,358.73 
Change Orders / Percent: $0.00 / 0.0% 
Spent to Date: $149,211.84 
District Purchases: $0.00 
FY2023 Budget: $200,000.00 
FY2023 Expenses to Date / Percent Spent: $149,211.84 / 81.8% 

 
 
Fleet Program Replacement: An articulating lift and tilt trailer were received in July 2022. A 
mower was received in August 2022. One of two trucks was received in February 2023. A scissor 
lift and the second truck were received in April 2023. A flat bed is being installed on the second 
truck. 
 

District Project Manager: Michael Carter 
Project Budget: $215,000.00 
Project Spent to date: $195,582.60 / 91.0% 
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LCWTP Standby Generator Replacement (LC066): Project complete. The prior generator was 
sold through auction in April for $51,500.00 and was removed from the site. 
 
District Project Manager: Gardner Olson 
Design Engineer Energy Management Corp. (EMC) 
Fiscal Year: 2022 2023 
Contractor: Various EMC SKM 
Final Completion Date: December 31, 2022 
Contract Amount: $1,453,794.00 $9,280.00 $8,090.00 
Change Orders / Percent: $15,513.25 / 10.7% $0.00 / 0.0% $0.00 / 0.0% 
Spent to date: $1,464,377.07 $6,520.00 / 70.3% $8,090.00 / 100.0% 
District Purchases:  $3,414.00 
Fiscal Year Budget: $1,550,000.00 $25,000.00 
Expenses to Date / Percent Spent: $1,464,377.07 / 94.5% $18,024.00 / 72.1% 
 
 
Little Dell Dam Improvements: No activity reported to date. 
 

District Project Manager: Bernard Mo, SLCDPU 
Project Budget1, 2: $476,920.00 
Project Spent to date: $0.00 / 0.0% 

1 Budget reduced at the September 19, 2022 Board Meeting. 
2 Budget reduced at the January 23, 2023 Board Meeting. 
3 Budget reduced at the March 27, 2023 Board Meeting. 

 
 
WIFIA Funding Application Strategist: Awarded contract to LYR&B at the February 27, 2023 
Board Meeting. A coordination meeting with the WIFIA consultant and District Financial Advisor 
was held on March 13. A conference call was held March 24 with the Assistant Director of EPA. 
A meeting was held on March 30 to discuss the application process.  WIFIA does not appear to be 
the best funding option, at this time, for the SLAR-CC project. However, WIFIA does appear to 
be a viable option as a long term funding strategy.  Future funding strategy presentations are 
planned for the Fall of 2023. 
 

District Project Manager: Wayne Winsor 
Consultant: LYR&B 
Project Budget1: $100,000.00 
Contract Amount: $93,550.00 
Project Spent to date: $0.00 / 0.0% 

1 Budget added at the January 23, 2023 Board Meeting. 
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Repair and Replace 
 
Jordan Narrows Pump Station Roof Replacement: Project complete. 
 

District Project Manager: Augusto Robles 
Contractor: Pinecreek Roofing 
Final Completion Date: December 31, 2022 
Project Budget1: $15,000.00 
Contract Amount: $13,200.00 
Project Spent to date: $13,200.00 / 88.0% 

1 Budget increased at the September 19, 2022 Board Meeting. 
 
 
LCWTP HVAC Replacement: The new equipment in Power Supply Unit (PSU) Nos. 1 and 2 is 
functioning properly. Staff is working with the contractor to test the equipment in higher 
temperatures to complete commissioning and warranty requirements. 
 

District Project Manager: Augusto Robles 
Contractor: New City HVAC 
Final Completion Date: June 30, 2023 
Project Budget1: $135,000.00 
Contract Amount: $115,000.00 
Project Spent to date: $57,500.00 / 42.6% 

1 Budget increased at the September 19, 2022 Board Meeting. 
 
 
POMFWP VFD Replacement: Both units were delayed and are scheduled to be installed 
beginning May 15, 2023 (previously April 12, 2023). Motor protection relays were installed and 
programming efforts are underway. 
 

District Project Manager: Scot Collier 
Contractor: District / Siemens 
Final Completion Date: June 30, 2023 
Project Budget: $275,000.00 
Contract Amount: $271,303.16 
Other Costs1: $15,361.16 
Project Spent to date: $15,361.16 / 5.6% 

1 Other costs include relay replacement and programming. 
 
 
  

BP027



CCTV Hardware Replacement: Cameras are installed. Staff is completing the networking and 
recording equipment upgrades. 
 

District Project Manager: Ryan Nicholes 
Darin Klemin 

Contractor: Avtec 
Final Completion Date: June 30, 2023 
FY2023 Contract Amount: $88,768.50 
Change Orders / Percent: $0.00 / 0/0% 
Spent to Date: $77,190.00 
District Purchases: $49,382.13 
FY2023 Budget: $150,000.00 
FY2023 Expenses to Date / Percent Spent: $126,572.13 / 84.4% 

 
 
LCWTP Caustic Recirculation Pump Replacement: A caustic pump was ordered in December 
2022. The pump is scheduled to arrive in late June 2023. 
 

District Project Manager: Steve Slack 
Project Budget: $35,000.00 
Project Spent to date / Percent Spent: $0.00 / 0.0% 

 
 
Lab Equipment Replacement: The inductively coupled plasma/mass spectrometer arrived in 
August. After many months of issues the instrument was returned.  District was invoiced but due 
to issues with the instrument, payment was withheld.  Staff is working on an RFP to procure a new 
unit. 
 

District Project Manager: Jeff Matheson 
Project Budget1: $130,000.00 
Project Spent to date / Percent Spent: $0 / 0.0% 

1 Budget reduced at the September 19, 2022 Board Meeting. 
 
 
Annual Network Server Replacement: The equipment was received in late January 2023. 
 

District Project Manager: Darin Klemin 
Project Budget: $70,000.00 
Project Spent to date / Percent Spent: $59,109.93/ 84.4% 
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LCWTP Actuator Procurement: Four actuators were ordered in July 2022. The actuators were 
received in late March 2023. 
 

District Project Manager: Scot Collier 
Project Budget: $50,000.00 
Project Spent to date / Percent Spent: $48,793.61/ 97.6% 

 
 
Miscellaneous: A new flash mixer gear box ordered for the LCWTP arrived in late April. A 
breaker was received and installed for Load Center A-1 to replace one damaged in a power 
outage on March 10. 
 

District Project Manager: Wayne Winsor 
Project Budget1: $75,000.00 
Project Spent / Percent Spent: $14,000.00 / 0.0% 

1 Budget increased at the March 27, 2023 Board Meeting. 
 
 
FY2022 Carryover – LCWTP Actuator Replacement: Two actuators, ordered in December 
2021, were received on August 1, 2022. Staff are working to schedule actuator installation. 
 

District Project Manager: Scot Collier 
Project Budget: $32,000.00 
Project Spent / Percent Spent: $29,618.30 / 92.6% 

 
 
FY2022 Carryover – Lab Equipment Replacement: Equipment was received in late June 2022; 
installation occurred in August 2022. This project is complete. 
 

District Project Manager: Wayne Winsor 
Project Budget1: $5,000.00 
Project Spent / Percent Spent: $2,570.00 / 51.4% 

1 Budget reduced at the September 19, 2022 Board Meeting. 
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Non-Routine O&M (Selected Projects) 
 
MWDSLS Multi-hazard Mitigation Plan: The project is in its final phase, Phase D, which will 
assemble data from this assessment and previous Little Cottonwood Water Treatment Plant and 
Salt Lake Aqueduct hazard assessments. A final risk-priority document was submitted to the state 
on April 14, 2023. State comments will be addressed and then the document sent to FEMA prior 
to its proposed adoption by the Board on August 7, 2023. 
 
Adoption is required prior to final submission to FEMA for approval. Once approved by FEMA, 
the District will be positioned to seek federal grants through the Building Resilient Infrastructure 
and Communities (BRIC) program. BRIC funding is being considered in the District’s overall 
funding strategy for capital projects over the next several decades. 
 
The District is preparing a notice of interest to the state for four projects. The District will be 
invited to complete formal applications for successful projects in the fall. The four projects 
include: 

 Salt Lake Aqueduct Replacement – Cottonwoods Conduit 
 Little Cottonwood Conduit Replacement 
 Salt Lake Aqueduct Replacement Reaches 2 and 3 Route Study 
 IT Natural Hazards Mitigation Scoping 

 
District Project Manager: Wayne Winsor 
Design Engineer: Elwell Consulting Group 
Final Completion Date: December 31, 2023 
Project Budget: $207,323.00 
Fiscal Year: 2022 2023 
Spent: $35,218.69 $131,335.27 
Project Spent to date / Percent Spent: $166,553.96/ 80.3% 
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Capacity Improvement Projects 
 
Managed Aquifer Recharge Pilot Testing and Phase 1 (LC063): Managed aquifer recharge 
(MAR) is a common term that applies to all forms of groundwater replenishment. This project 
includes two forms of MAR: an injection well and surface infiltration basins. The District 
received a $3,000,000 grant through the American Rescue Plan Act (ARPA) to construct the first 
phase of the project, which will recharge up to an estimated 29 acre-feet of water daily. 
 
Permitting 

A groundwater recharge permit application was filed with the Utah Division of Water Rights 
(DWR) on May 11, 2022. In a meeting on January 10, 2023, the division shared concerns with 
the application in light of ongoing water rights adjudication in Little Cottonwood Creek. DWR 
toured the site on March 2, 2023. On March 22, 2023 staff was notified the draft permit is under 
internal review and is expected to be released “within the next couple weeks.” The Class V 
Permit Application for ASR Wells was submitted to the Utah Division of Environmental Quality 
on March 1, 2023. The Utah Division of Drinking Water provided conditional plan approval for 
well drilling on January 5, 2023. 
 
Construction 

ASR Well and Monitoring Wells: On October 17, 2022 the Board awarded ASR and monitoring 
well drilling. Work on the monitoring wells began December 19, 2022 at Monitoring Well (MW) 
2 on the west side of the LCWTP. MW2 was completed in February 2023. MW1 was completed 
in March 2023. Work began on MW3 on March 15, 2023; the well is now on hold due to 
complications. Video footage of the well taken April 18 is under review. Work began on MW4 
on April 17. 
 
Drilling for the ASR Well conductor casing began on January 9, 2023 and concluded January 13, 
2023. The conductor casing completes the first 110 feet of the 700-foot deep well. On May 1 the 
contractor began drilling to 700 feet. The work is expected to take about a week. Temporary 
sound walls are installed around the well. A temporary noise permit was received from the Salt 
Lake County Health Department. 
 
The observed water level in MW1 and MW2 is about 400 feet below ground surface. This is in 
comparison to observed water levels from 2007 at 300 feet. It was determined to drill MW3, 
MW4, and MW5 to a depth of 500 feet to ensure tracking in the future. 
 
Surface Infiltration Basins and Infrastructure: The District will construct about 4.29 acres of 
surface infiltration basins (SIBs). Water sent to the SIBs is not treated in advance as it is not in 
direct contact with the aquifer. A 2007 study suggests these basins will be capable of infiltrating 
five feet of water daily. The SIB bid package began advertisement on April 13 and will conclude 
on May 10. Three prospective bidders attended the mandatory pre-bid meeting on April 19. 
 
Public Notice 

Public notices were sent on December 14, 2022; January 18, 2023; February 22, 2023, and April 
6, 2023. The project website is updated weekly. We received six inquiries from the public, all 
seeking project information, with no complaints. Two neighbors visited with the project manager 
on April 13; both were complimentary of the project and outreach efforts. 
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The ASR Well contractor began drilling on May 1, 2023. 
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Budget 
The project will extend into FY2024, with an anticipated completion date in April 2024 for pilot 
testing. Permitting will extend into the first half of FY2025. Actual project costs and contracts 
follow: 
 

Design 
District Project Manager: Ammon Allen 
Design Engineer: Hansen, Allen and Luce 
Final Completion Date: December 31, 2024 
Engineering Contract Amount: $961,937.15 
Fiscal Year: 2022 2023 
Spent to Date: $78,431.03 $281,012.00 
Staff Time (Reported to State for ARPA Funds): $5,508.99 $7,052.83 
Engineering Spent to date / Percent Spent: $299,486.83 / 31.1% 
 

Construction 
District Project Manager: Ammon Allen 
 Wells SIBs 
Contractor: Hydro Resources TBD 
Final Completion Date: March 31, 2023 TBD 
Contract Amount: $3,674,441.00 TBD 
Change Orders / Percent: -$11,225.00 / -0.3% $0.00 / 0.0% 
Spent to Date: $385,238.60 / 10.5% $0.00 / 0.0% 
District Purchases $0.00 
Total Construction Spent to date / Percent Spent1: $385,238.60 / 10.5% 
1 Percent spent based on awarded contracts. 
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Other Capital Improvement Projects 
Salt Lake Aqueduct Replacement / Cottonwoods Conduit (SLAR-CC) 
 
Work on the SLAR-CC is continuing forward: 

 The Preliminary Design Report was finalized and delivered. 
 The Utility and Geophysics Reconnaissance work was completed. 
 The draft Statement of Qualifications for Bidder Pre-Qualification is in review. 
 The design team has made slight modifications to the pipeline alignments to avoid 

utilities, optimize construction activities, and mitigate geo-hazards. As a result the 
number of easements acquisitions required has dropped from 79 to approximately 69. 

 The Easement Acquisition team identified all new permanent and temporary easements 
to acquire for the SLAR. Progress is being made in preparing the legal documents in 
preparation for contacting affected property owners and beginning the acquisition 
process. 

 Our public involvement team has prepared a one-page summary flyer that will be used as 
a leave-behind for each property owner contact made. 

 The Easement Acquisition team has identified the first five parcels for easement 
acquisition. These first five parcels all will all be formally appraised to obtain a baseline 
for determining easement values in their respective areas. 

 The design team is meeting regularly with Cottonwoods Heights City to coordinate 
construction with a city storm drain project in the same corridor as the CC-1 pipeline. 

 The design team is meeting regularly with Salt Lake City Department of Public Utilities 
(SLC) to coordinate design and construction of their Big Cottonwood Pump Station 
(BCPS). The BCPS will be used by SLC to pump Big Cottonwood Creek water to the 
District’s Little Cottonwood Water Treatment Plant. 

 Amendment No. 1 for right of way acquisition and additional design work has been 
approved by Salt Lake City. Amendment No. 2 for additional geotechnical work is under 
review. 

 SLC has postponed the rebuild of the Big Cottonwood Water Treatment Plant (BCWTP) 
for up to 5 years. However, it is agreed to continue to work on the SLAR-CC and the 
BCPS projects. This delay allows the SLAR-CC design teams to relax their critical 
schedule milestones, allowing for a more quality design deliverable to the District. 
Details of new schedule milestones will be expressed in forthcoming Amendment No. 3. 

 
Upcoming major milestones include: 

 receive the 60% Design Submittal (Jul-Aug 2023); 
 advertise Pre-Qualification Statement of Qualifications ( Dec 2023 – Jan 2024); and 
 advertise for the pre-selection items that have long lead times (Dec 2023). 
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Design 

District Project Manager: Kelly Stevens 
Design Engineer: Hazen and Sawyer 
Final Completion Date: June 30, 2024 (estimated) 
Contract Amount: $2,355,136.00 
Contract Amendments: $611,162.00 
Total Contract Amount: $2,966,298.00 
Fiscal Year: 2022 2023 
Spent to Date: $36,856.25 $1,499,131.57 
Engineering Spent to date / Percent Spent: $1,510,353.83 / 50.9% 
 
 

Public Engagement 
District Project Manager: Annalee Munsey/Kelly Stevens 
Consultant: Wall Consulting Group 
Final Completion Date: Dec 30, 2025 (estimated) 
Contract Amount: $108,388.75 
Fiscal Year: 2022 2023 
Spent to Date: $4,455.46 $27,715.24 
Engineering Spent to date / Percent Spent: $32,170.70 / 29.7% 
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Jordan Valley Water Conservancy District (JVWCD) 
Jordan Aqueduct System and 150th South Pipeline – Capital Projects 
 
The District is responsible for 2/7 of Jordan Aqueduct (JA) system improvements which include 
JA Reaches 1 – 4, Jordan Valley Water Treatment Plant (JVWTP), and the JA Terminal 
Reservoir. The District is responsible for one half of improvements associated with the 150th 
South pipeline. Projects identified for FY2023 include: 
 
JVWTP expects to exceed the FY2023 budget as outlined below. 
 
Major Rehabilitation or Replacement of Existing Facilities 
 JA Normal, Extraordinary Maintenance and Replacement $ 273,142 $ 112,680 
 JVWTP Normal, Extraordinary Maintenance and Replacement $ 227,143 $ 227,003 
 TR Normal, Extraordinary Maintenance and Replacement $ 21,429 $ 0 
 JVWTP Sed Basins 3 through 6 Mechanical Equipment Replacement $ 1,485,714 $ 2,724,093 
 JVWTP 1MG Culinary Reservoir Repairs $ 0 $ 5,345 

 
New Non-Capacity Facilities (Compliance/Functional Upgrade) 
 JVWTP Utility Water and Backwash Tank Back-up Facilities $ 21,429 $ 0 
 JVWTP Floc/Sed Basins 1 and 2 Seismic Upgrade and Capacity  

Increase (to 180 MGD) $ 180,000 $ 46,225 
 JVWTP Floc/Sed Basins 3 through 6 Seismic and Process Upgrade $ 571,429 $ 0 
 JVWTP Filter and Chemical Feed Upgrades $ 42,857 $ 31,271 

 
New Capacity Facilities (Supply, Treatment, Conveyance, or Storage) 
 15000 South Pump Station $ 12,500 $ 14,832 

 
JVWTP Project Management Expenses $ 50,000 $ 50000 
 
Total Request FY2023: $ 2,885,643 $ 3,211,449 
 
A budget transfer request from reserves to account for the project overage will be brought to the 
June Board meeting. 
 
This report is taken from JVWCD’s April 2023 board packet and covers February 11, 2023 to 
March 10, 2023. 
 
The JVWTP Filter and Chemical Feed Upgrade project will design improvements for upgrades 
to the filters and chemical feed systems, including evaluation of and upgrades to the chemical 
feed systems, evaluation and implementation of ozone, and backwash tank redundancy. The 
project was awarded at the March board meeting. 
 
The Sedimentation Basins 1-2 Seismic and Capacity Upgrades consultant is preparing 60% 
design drawings including architectural drawings for the new building. JVWCD is waiting to 
hear on a potential BRIC grant prior to bidding for project construction. 
 

 FY2023 FY2023  
 Budget Expected 
  (March 2023) 
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On the Sedimentation Basins 3-6 Equipment Replacement the contractor installed plate settlers 
in basin 3, which are now being leveled/aligned. Chain and flight equipment is installed. Basin 4 
is being prepared to receive plate settlers as they arrive on site from the manufacturer. 
Demolition in basins 5 and 6 is complete. 
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Metropolitan Water District of Salt Lake & Sandy 
Board Packet 
Last Update: May 2, 2023 
 
Agenda Item: Report on LCWTP standby generator surplus 
 
Objective: Report on LCWTP standby generator surplus. 
 
Background: The District installed and commissioned a new standby generator system at the 
Little Cottonwood Water Treatment Plant (LCWTP) in 2022. On September 27, 2022 the 
Engineering Committee authorized staff to surplus the previous standby generator and report to 
the Board of Trustees upon completion of the transaction. 
 
District staff evaluated state contract auction services and selected GovDeals. In addition to the 
GovDeals website, the generator equipment was advertised across multiple search engine 
platforms and to key contacts across the country. GovDeals manages the payment transaction 
process with the bidder and mails a check to the District. The winning bidder pays a 12.5% 
premium on the bid price to GovDeals. 
 
The generator auction ran from March 16 to April 13. The highest bid of $51,500.00 (this 
represents the net amount to the District) was submitted by an individual located in the eastern 
United States. District staff believe this to be a reasonable price given the market and removal 
requirements. The bid was accepted by the GM on April 18 and was hauled off the Little 
Cottonwood Water Treatment Plant site on May 1, 2023.  
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CALENDAR 2023        
  
 
 
 
 
May 
2 Environmental Committee Meeting – 9:00 a.m. 
15 MWDSLS Work Session – 5:00 p.m. 
15 MWDSLS Board Meeting – 5:30 p.m. 
15 MWDSLS Public Hearing – 6:00 p.m. 
18 SCPUAB Meeting – 7:30 a.m. 
23 Management Advisory Committee 8:30 a.m. 
23 Finance Committee Meeting 10:00 a.m. 
24 Engineering Committee Meeting 10:00 am. 
25 SLCPUAC Meeting – 8:00 a.m. 
25 PRWUA Board Meeting – 10:00 a.m. 
 
June  
11-14 AWWA National – Toronto, Canada 
12 MWDSLS Work Session – 3:30 p.m. 
12 MWDSLS Board Meeting – 4:30 p.m. 
15 SCPUAB Meeting – 7:30 a.m. 
22 SLCPUAC Meeting – 8:00 a.m. 
22 PRWUA Board Meeting – 10:00 a.m. 
 
July 
18 Engineering Committee Meeting – 10:00 a.m. (if needed) 
20 SCPUAB Meeting – 7:30 a.m. 
 
 
 
MWDSLS – Metropolitan Water District of Salt Lake & Sandy 
PRWUA – Provo River Water Users Association  
SLCPUAC – Salt Lake City Public Utilities Advisory Committee 
SCPUAB – Sandy City Public Utilities Advisory Board 
 
 
 
Last 5/7/23 
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Last Updated: April 13, 2023 

2023 

 
MWDSLS 

Board of Trustees 
EVENT TIME 

Work Session 3:30 PM 

Board Meeting 4:30 PM 

May Public Hearing 6:00 PM 
Management Advisory 
Committee 8:30 AM 

Executive Committee 8:30 AM 

Environmental Committee 10:00 AM 

Engineering Committee 
*if needed 10:00 AM 

Finance Committee 10:00 AM 

Holidays  

EVENT DATE 
Utah Water Users Workshop 
– St. George, UT Mar 20-22 

AWWA National – Toronto, 
Canada June 11-14 

Intermountain Section 
AWWA  - Layton Sept 19-21 

Utah Association of Special 
Districts Nov 1-3 

NWRA Annual Conference - 
Sam Antonio, TX Nov 8-10 

CRWUA – Las Vegas, NV Dec 13-15 

January 2023   
S M T W T F S 
1 2 3 4 5 6 7 
8 9 10  11 12 13 14 
15 16 17 18 19 20 21 
22 23 24 25 26 27 28 
29 30 31     

September 2023  
S M T W T F S 
       1 2 
3 4 5 6 7 8 9 

10 11 12 13 14 15 16 
17 18 19 20 21 22 23 
24 25 26* 27 28 29 30 

March 2023 
S M T W T F S 
   1 2 3 4 
5 6 7  8 9 10 11 

12 13 14 15 16 17 18 
19 20 21 22 23 24 25 
26 27 28 29 30 31  

February 2023 
S M T W T F S 
   1 2 3 4 
5 6 7 8 9 10 11 
12 13 14 15 16 17 18 
19 20 21 22 23 24 25 
26 27 28     

August 2023 
S M T W T F S 
  1 2 3 4 5 
6 7 8 9 10 11 12 
13 14 15 16 17 18 19 
20 21 22 23 24 25 26 
27 28 29 30 31   

July 2023 
S M T W T F S 
      1 
2 3 4 5 6 7 8 
9 10 11 12 13 14 15 

16 17 18* 19 20 21 22 
23 24 25 26 27 28 29 

30 31      

October 2023  
S M T W T F S 
1 2 3  4 5 6 7 
8 9 10 11 12 13 14 
15 16 17 18 19 20 21 

22 23 24 25 26 27 28 
29 30 31     

November 2023  
S M T W T F S 
   1 2 3 4 

5 6 7 8 9 10 11 

12 13 14 15 16 17 18 
19 20 21 22 23 24 25 
26 27 28 29 30   

December 2023  
S M T W T F S 
     1 2 
3 4 5 6 7 8 9 

10 11 12 13 14 15 16 
17 18 19 20 21 22 23 
24 25 26 27 28 29 30 

 31       

April 2023 
S M T W T F S 
      1 
2 3 4 5 6 7 8 
9 10 11 12 13 14 15 
16 17 18 19 20 21 22 
23 24 25 26 27 28 29 
30        

May 2023 
S M T W T F S 
 1 2 3 4 5 6 
7 8 9 10 11 12 13 
14 15 16 17 18 19 20 
21 22 23  24 25 26 27 
28 29 30 31    

June 2023 
S M T W T F S 
   1 1 2 3 
4 5 6 7 8 9 10 

11 12 13 14 15 16 17 
18 19 20 21 22 23 24 

25 26 27 28 29 30  
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The Metro

Bauleth Retirement
After 33 years of dedicated service, Cláudia Bauleth retired
from the District as the Laboratory Manager on May 1,
2023. Known for her optimism and enthusiasm, Cláudia
acquired a great wealth of information which she was
happy to share with others. She championed public health
and water quality and expected the very best from her
team and everyone around her. Cláudia’s passion showed
how much she truly cared about her work and the role the
District plays in providing safe, high-quality water to the
public. 

Generator Sold At Auction
In 2022, the District purchased and installed new
standby generators for the Little Cottonwood
Water Treatment Plant. Although in good
condition, the 1997 vintage generator was in
need of replacement to ensure the redundancy
and capacity the District needed. The generator
was sold via auction in April 2023 for $51,500. The
buyer removed the generator and ancillary
equipment from the generator building and on
May 1st, the generator was hauled off-site. The
generator building will be repurposed for District
warehouse needs.

Metropolitan Water District of Salt Lake & Sandy

Update

Cláudia began her career at the District as a part-time chemist on March 26, 1990 and was
quickly hired as a full-time chemist on June 11th. On March 29, 1993, she was promoted to
Laboratory and Operations Manager. In addition to being a leader at the District, she held
leadership roles in the Intermountain Section American Water Works Association and was one of
the founding members of the Utah Water Quality Alliance. Cláudia will be greatly missed, but we
wish her the best during her retirement – we’re sure she’ll make the most of it!

Issue 138
May 2023
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Preparing for High Flows
Staff has been working at the Point of the
Mountain Water Treatment Plant to prepare for
plant start-up on May 15th. Staff replaced the
drain gate on the raw water reservoir and
installed a new seat. The sodium hypochlorite
generator (cell #2) was replaced with the help of
I&E staff, and maintenance staff has been
cleaning out the raw water reservoir. 
At the Little Cottonwood Water Treatment Plant,
staff replaced the flash mix gear box to prepare
for higher flows, and has been working on other
fixes to ensure the plant is ready for the water
season.

Our Water, Our Future
Annalee Munsey recently spoke at the
Intermountain Section AWWA Mid-Year
Conference. To accompany the "Our Water, Our
Future" theme, Annalee encouraged successful
individuals to become leaders in the water
industry by exploring traits of effective
leadership. Through relatable analogies,
personal experience, and real life examples she
described the importance of teamwork, grit, and
the "giver" mindset.

Wellness Challenge
Employees recently completed a GBS Health
and Wellness challenge titled “Movement
Matters.” The goal of the challenge was to
increase daily physical activity based on
individualized health needs and personal goals.
Employees could choose to focus on increasing
steps, active minutes of exercise, or setting
personal goals each week. Thirty-one
employees participated in the four-week
challenge. Nearly all employees hit their
movement goals – congratulations all!

Human Resources
Promotions:
Annalee Munsey - General Manager designee
Jared Rose - IT Supervisor
Chad Fernelius - Senior Systems Administrator

Service Anniversaries:
Tom Williamson - Facilities Technician; 20
years
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